Project Schedule

Romeoville | Bolingbrook | Plainfield
I-55 Interchanges

STUDY PROCESS BEGINS (OCTOBER 2010)

Context Inventory & Existing Conditions Analysis

- Project Introduction with Villages

PUBLIC INFORMATION MEETING — February 22, 2011

- CAG #1 - May 17, 2011
- CAG #2 - July 19, 2011

Alternative Development

- CAG #3 - September 21, 2011
- CAG #4 - January 31, 2012

PUBLIC MEETING — June 21, 2012

- CAG #5 - May 10, 2016

WE ARE HERE
October 13, 2016

Preferred Alternative

PUBLIC MEETING

- CAG #6 - Spring 2017

PUBLIC HEARING — Summer 2017

STUDY CONCLUDES - PREFERRED ALTERNATIVE — Winter 2017