


NEXT STEPS



WE ARE HERE



PHASE I
Preliminary
Engineering &
Environmental
Studies





PHASE II
Contract Plan
Preparation


Land
Acquisition



PHASE III
Construction



24-36 MONTHS



12-36 MONTHS

★ Funded in IDOT's FY 2025-2030 Proposed Highway Improvement Program